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Abstract 
In this paper, two EIAs from Hong Kong are evaluated with regards to the role played by 
public participation for project design. For this purpose, cases are chosen where public 
participation in EIA was said to have made a positive contribution to the project. Our cases 
show that environmental requests need to be made early enough in order to have an impact 
to the project implementation. Furthermore, stakeholders should have specific knowledge 
to connected their environmental concerns with overall project elements. EIA should take a 
more active role in establishing the connection between environmental concerns and 
project implementation. 
Introduction 
The importance of public participation for effective Environmental Impact Assessment (EIA) 
practice has been highlighted by many authors (see e.g. Nadeem & Fischer, 2011). It has 
become widely recognised that public participation can generate information for decision 
making and help resolve social-environmental conflicts. O’Faircheallaigh (2010) noted that 
public participation is not only a way for obtaining information, it could also help solving 
problems through suggestions of concepts, solutions and mobilising resources. Glucker et al 
(2013) noted that public participation should contribute to the identification and resolution 
of conflicts and facilitate project implementation.  
EIA practice in Hong Kong is guided by the legislative framework of the Environmental 
Impact Assessment Ordinance. The statutory EIA procedure in Hong Kong has three major 
stages; (1) application of the EIA study brief, (2) application for approval of the EIA report, 
and (3) application of the Environmental Permit (EP). To trigger EIA, a project proponent 
needs to submit a project profile for the application of an EIA Study Brief. The project 
proponent then needs to prepare an EIA report according to the legislative requirements 
and the EIA study brief. They can apply for the approval of the EIA report and the EP at the 
same time or separately. However, the EP can only be obtained after the EIA report has 
been approved. Within the EIA process, there are two statutory public inspection windows; 
the first one is the public inspection of project profile during the application of the EIA study 
brief; the second one is the public inspection of the EIA report before the Director’s decision 
of approval. Occasionally, the environmental permit would require the project proponent to 
conduct stakeholder/community liaison, which acts as the third public participation window.  
EIA is usually conducted in parallel to the engineering design stages, and the outcome of the 
EIA would be incorporated into the project design and contract documentations (see e.g. 
Leung et al., 2011). While the project profile and the EIA report require a different level of 
engineering details, additional requirements with regards to the details required reflect an 
expectation of project development during the preparation of an EIA report. The two 
statutory public inspection windows of project profile and EIA report as well as the optional 
stakeholder/community liaison are therefore not only aligned with a different stage of EIA, 
but also to a different stage of project development.  
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Case Studies 
Two cases were selected for examining how public participation in EIA can positively 
influence project design. These are subsequently described. In this context, with regards to 
examining public participation, particular attention is paid to the timing of requests and the 
procedural stages at which these were subsequently addressed.  
Case 1: Conservation of biodiversity in Tung Chung River and Bay 
According to the Project Profile, Tung Chung New Town Extension is a planning study project 
driven by the Civil Engineering and Development Department (CEDD). It aims at reviewing 
and establishing the feasibility of further development of Tung Chung. It is also supposed to 
help meeting planning and population targets.  Diagram 1 shows the timeline of the major 
events of the project.  
During the submission of the Project Profile in 2012, several environmental NGOs made 
submissions about the potential impact of the natural habitat and ecological biodiversity of 
the Tung Chung River. Several of the major environmental NGOs issued joint statements 
about their objection to any civil engineering work at the Tung Chung River and Bay, while 
pointing out that the area contains species with conservation importance, including trees, 
freshwater fishes, butterflies and others. As a response, the EIA Study Briefs contains 
provisions requiring the project proponent to conduct investigations into the existing wildlife, 
covering all the concerned habitats and species. At the same time, the requests of the 
environmental NGOs are also documented in the Stage 1 Public Engagement report. 
During Stage 2 Public Engagement which occurred one year later, the CEDD provided a 
response to the issue, stating that the Recommended Outline Zoning Plan (RODP) would 
incorporate measures to protect the natural environment and ‘features of high ecological 
value’. The ecological survey and EIA study conducted in parallel are supposed to confirm 
and detail conservation boundaries. 
During the Stage 3 Public Engagement which took place in 2014, the CEDD provided an 
updated response on the subject. Here, it stated that while ecological surveys were 
conducted when formulating the land use proposals in the RODP, the proposed zonings (e.g. 
Conservation Area, Costal Protection Area and Green Belt) have included appropriate 
conservation and protection measures, including a proposed River Park. Here, the 
conservation zoning and the proposed river park are the major outcome and response to the 
requests of the environmental NGOs, although the original request was to prohibit any civil 
engineering work in the area. The proposed River Park was later also reflected on in the 
submitted Project Profile and EIA report in 2015, and as part of the requirements in the 
Environmental Permits issued in 2016. 
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Diagram 1 Events and Timeline of Tung Chung New Town Extension Project 
 
*Information from various documents listed in Appendix A.  
Case 2: Mitigation of nuisance associated with Telegraph Bay Barging point 
The South Island Line (East) project is a railway extension project by MTR Corporation 
Limited. As stated in the EIA report, an existing barging point at Telegraph Bay was proposed 
for loading of spoil transportation. However, this proposed site was not mentioned in the 
Project Profile and the EIA Study brief. The first public announcement of the plan happened 
when it was included in a Gazette in June 2010. The proposal received an immediate 
objection from the local community. The timeline of the associated major events of the 
project are shown in Diagram 2. 
The local community made objections to the proposal of using Telegraph Bay Barging Point 
for the project. Objections were submitted to the relevant authorities when the work was 
announced in the government Gazette and during the public inspection of the EIA report. 
While the objection to using the barging point was dismissed, the Environmental Permit 
which was issued required MTR Corporation Limited to set up Community Liaison Groups 
(CLG), comprising representatives from concerned and affected parties. The permit also 
required MTR Corporation Limited’s Construction and Demolition Materials Management 
Plan to include the results of the outcome of CLG meetings. 
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During the First CLG meeting, the local community made requests with regards to the 
minimization of the nuisance caused by the barging activities and the truck traffic induced by 
the project, including lower emissions trucks, monitoring of contractor performance, and 
extended enclosures of the barging point. MTR Corporation Limited responded positively to 
these requests. During the second CLG meeting in Apr 2010, it was announced that 
specifications would be made for the contractor to use lower emissions trucks, and that a 
monitoring scheme would be introduced to monitor the route and the speed of trucks.  In 
the fourth CLG meeting in Oct 2011, MTR Corporation Limited confirmed that a full roof with 
side enclosures would be provided for the barging point. 
Diagram 2 Event and Timeline of South Island Line (East) project 
 
*Information from various documents listed in Appendix A. 
  
Analysis and Discussion 
The two cases show that public participation in the EIA process can bring positive 
environmental outcomes for projects and influence project design. In both cases, EIA 
findings facilitated the negotiation between the concerned parties and the project 
proponent. Several observations are made.  
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Firstly, it takes time to develop environmental queries. Besides the time needed for the 
preparation of information, subsequently the requests can only be addressed when the 
project proceeds to a stage at which concrete decisions can be made. In case 1, requests of 
the environmental NGOs were about restricting the land use of the area with high ecological 
value. The drafting of the ROPD had only started after the Stage 2 of the Public Engagement, 
in which the project started to consider the details of the land use in the area, and 
formulating solutions. It took two years to address the queries.  In case 2, the queries were 
associated with the contractor and site management, which took place after the project 
proponent obtained the environmental permit and finished the engineering designs of the 
main works. The queries were addressed one year after the first objection was made. On the 
other hand, the EIA process does not have a provision to transform or link the 
environmental queries to project queries. In both cases, it was up to the concerned parties 
to make the linkages between the two processes.  
Secondly, providing for early participation windows is crucial for allowing time for the 
environmental concerns to build their connections with project implementation, before the 
corresponding decisions are made. However, in such early windows, requests needed to be 
made with minimal project and environmental information available. In case 1, the requests 
were made before the EIA started; in case 2, the EIA did not cover the contractual details of 
the project. It required stakeholders to have specific knowledge to be able to act before 
decisions were made. In case 1, the environmental NGOs used in-house survey data to 
support their queries; in case 2, members of the CLG had a high educational and 
professional engineering background and were able to understand how the contracting 
document would work. However, it is not often the case that the concerned party has such 
high levels of knowledge to act ahead of the project implementation decisions.     
The two cases show that public participation can influence project design. However, this 
ability relies on the concerned parties having the knowledge and determination to link 
environmental queries to project queries, and an ability to negotiate with the project 
proponents themselves. It would be worth discussing whether EIA should have a provision 
to link the environmental queries to project queries on behalf of the stakeholder, and 
whether EIA should provide interim information to the concerned parties during different 
project implementation stage, before submission of the EIA report is attempted. 
Conclusions 
In the paper we examined two EIA cases in Hong Kong with regards to how queries in public 
participation practice influenced project design, bringing about positive outcomes. Due to 
the intertwined development of the EIA study and the project engineering stages, the EIA 
process could help environmental concerns develop into project imlementation elements 
and be incorporated into project designs. However, it took time for developing the 
connection and also for formulating solutions. Generating information of the concerned 
subjects takes additional time, and environmental requests can only be addressed when the 
project is developed in a number of stages. If requests are made early enough, they can 
effectively influence the project process; however, it requires good knowledge on of subject 
in order to be able to act ahead of project developments. We suggest that there should be a 
provision for EIA to connect environmental concerns with project implementation, and to 
provide interim information for concerned parties in different project implementation 
stages. 
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Appendix A   Source of Information  
Tung Chung New Town Extension 
1) Project Profile (PP-523/2015, PP-519/2014, PP-470/2012) 
2) Study Brief Issued or DEP's decision on permission to apply directly for permit (ESB-
285/2015, ESB-283/2014, ESB-251/2012) 
3) EIA report (AEIAR-196/2016) 
4) Environmental Permits (EP-519/2016) 
5) Stage 1Public Engagement Report  
6) Stage 2 Public Engagement Report 
7) Stage 3 Public Engagement Report 
Item 1 to 4 are accessible on EPD’s archive:  
http://www.epd.gov.hk/eia/english/alpha/aspd_652.html 
Item 5 to 7 are accessible on project website: http://www.tung-chung.hk/ 
South Island Line (East) 
1) Project Profile (PP-244/2008) 
2) Study Brief Issued or DEP's decision on permission to apply directly for permit (ESB-
181/2008) 
3) EIA report (AEIAR-155/2010) 
4) Environmental Permits (No. EP-407/2010, No. EP-407/2010/A, No. EP-407/2010/B, No. 
EP-407/2010/C, No. EP-407/2010/D, No. EP-407/2010/E, No. EP-407/2010/F) 
5) Monthly EM&A Report No.1 
6) Gazette No.3204  
7) Project Website  http://www.mtr-southislandline.hk/en/home/ 
8) Community Liaison Group meeting presentation materials and meeting minutes 
(accessible through Project Website) 
Item 1 to 5 are accessible on EPD’s archive:  
http://www.epd.gov.hk/eia/english/alpha/aspd_542.html 
Item 6 is accessible on the Government of Hong Kong Gazette archive 
 http://www.gld.gov.hk/egazette/ 
